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Summary Total IPT %
Proposal 89.6%
Canceled or on Hold 100.0%
Active 82.1%
Complete 0.0%
Total 85.9%

Proposal Pipeline Count PIJ Count
 $ Quote
Amount 

$ PO 
Amount 

 $ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Start 
Date

End 
Date

Sched. % 
Complete

Actual % 
Complete Status

Proposal
ADOT 1 0 -$                        0 0
DES 1 0 -$                        33 0
DOR 1 -$                        0 0
ASDB 1 1 50,140.64$              33 33
Dept of Public Safety 1 1 52,361.08$              200 200
ASRS 1 1 623,028.32$            50 50
Total 6 3 725,530.04$           316 283

Canceled and Projects on Hold
Corrections.Expansion 3 1 505,035.89$            450 450
DES. 53rd Avenue 1 0 24,899.73$              68 0
DPS. Encanto Move 1 0 -$                        0 0
Total 5 1 529,935.62$           42 42

Projects Count PIJ #
 $ Quote
Amount 

$ PO 
Amount 

 Job Change 
Orders 

Total 
Seats

IPT 
Seats

Actual Start 
Date

Sched. 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Active
AHCCCS Remote Office 1 HC08006 58,072.81$              13,516.00$         0 0 01/22/08 06/13/08
ASDB. PDSD Greenfield 1 SD08001 119,320.47$            119,320.47$       80 80 02/20/08 06/06/08
ADOA . GSD 1 AD 65,127.58$              65,127.58$         0 0 04/07/08 06/30/08
DES. 515 N 51st Ave 1 DE08007 676,921.90$            676,921.90$       396 311 02/15/08 06/10/08
ADOT. EOL Data 1 DT07010 106,800.00$            106,800.00$       0 0 07/18/07 01/31/08
Total 5 1,026,242.76$        981,685.95$      -$                   476 391

Projects Count PIJ #
 $ Quote
Amount 

$ PO 
Amount 

 $ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Sched. 
End Date

Actual 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Complete
Equipment/AssetTracking 9 107,913.87$       100.0%

Total 107,913.87$      

AZNet Requirements/Scope - CC Monitoring

System Expansion - worked on R#61157
On hold for agency IT planning

AZNet Scope and Requirements - Server Move to new Data Center/Info
Agency Approvals - Voice Replacement.24th Ave Co-Op
PIJ Approvals 5/28 - TDM Greenfield site/Tucson
Agency Approval of AZNet Scope - Avaya Enhancements Upgrade HQ

391

Agency Approvals/AZNet Engineering - E911 Solution

00
834

Comments
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Comments

FY08 Equipment and Labor Spend (non-DMT)

Internet Connectivity - FIBER - Badging Office Infrastructure

IPT Project Tucson, Yuma, Perryville - 4000 Bed Expansion Re-Open FY

ADOT Funded EOL router replacement. FY08 Services/Install
Voice and Data Replacement - TDM/IP (End date adjusted to 6/10)

Greenfield Expansion - IPT

Comments

Remote Office Connectivity- Quote all 12 sites-PO issued 1st Phase


